
Workers install metal framework that will help support a portion of the ceiling grid inside the CVC food services area. 

                 

           
 
 
 

This Week – Ongoing Work – 6/27/05 through 7/01/05 
 
CVC and East Front Plaza: 
• Workers continue to install mechanical, electrical and plumbing systems, erect masonry block work and metal stud 

walls, place concrete, install finish stone, and apply plaster to interior corridors.  
• Interior stud wall erection, sheetrock and plaster work will continue in the food services area and adjacent corridors.  A 

concrete topping slab has been completed for the food service area floor space. 
• Stone masons will continue installation of the original stone elements for the historic lanterns and fountains in the 

center of the East Front Plaza. 
• Exterior wall stonework will continue along the pedestrian ramp on the south side of the CVC entrance zone.  Crews 

have completed stone installation on approximately 80 percent of the north wall.   
• Inside the Great Hall, stone crews will continue installing finish stone to the masonry block walls.  Also, all eight interior 

block columns have been completed.  
 
East Front Extension  
• Fireproofing is complete inside the East Front Extension. 
• Crews will continue installing mechanical systems related to the elevators on the south side of this zone.   
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East Capitol Street Utility Tunnel 
• Crews have com-

pleted placement of 
all of the pre-cast 
concrete tunnel sec-
tions except for 10 
units at the eastern 
end of the tunnel.  The 
sections have been 
capped and gravel has 
been placed along the 
sides of the tunnel. 

• First Street continues 
to be constricted to 
clear the way for util-
ity work in this zone.  
One lane of traffic 
will continue to be 
maintained in each 
direction at all times.  
Pedestrian access is 
available on the west 
side of First Street. 

• Second Street 
NE/SE, between 
Constitution Avenue and Independence Avenue, will continue to be temporarily restricted to one lane for 
southbound traffic only, while northbound traffic will be detoured to Third Street NE/SE. The lane restriction is nec-
essary to allow CVC construction crews to perform utility work at the intersection of East Capitol Street and Second 
Street Pedestrian and disabled access will be maintained along the east side of Second Street.   

 
Next Week – 7/04/05 – 7/08/05 
 
CVC and East Front Plaza Work   
• Crews will continue to install ductwork and piping for all heating, cooling, supply, waste water, fire protection, 

and electrical systems; build mechanical spaces, place concrete, erect blockwork and metal stud walls, and install 
finish stone.   

• Erection of metal studwalls and plaster work will continue in the food services area. 
• Workers will continue placing stone for historic lanterns and fountains in the center of the East Front Plaza. Exterior 

wall stone installation will continue along the south side of the CVC entrance zone. 
 
East Front Extension  
• Crews will continue to install mechanical systems and utilities, and continue elevator work.   
 
East Capitol Street Utility Tunnel 
• Utility work will continue at First and Second Streets at the connection points with the new utility tunnel. Lane con-

strictions and pedestrian detours along First Street NE/SE will continue for several months.  
• Second Street NE/SE, between Constitution Avenue and Independence Avenue, will continue to be temporarily re-

stricted to one lane for southbound traffic only to allow CVC crews to perform utility work at the intersection of 
East Capitol Street and Second Street.  

 

If you have any questions about the Capitol Visitor Center project, please contact Tom Fontana, Communications Officer, at (202) 228-1310, or 
by e-mail at tfontana@aoc.gov.  You can read this document and previous editions on the CVC web site at www.aoc.gov. 

Stone masons set a granite block from a quarry in Culpeper, VA., to the south-side retaining wall 
within the CVC entrance zone.  The “split-face” cut of the granite is intended to mimic the Capitol’s 
historic perimeter retaining walls designed by Frederick Law Olmsted in 1874.  


